CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00041
TITLE: Ground Penetrating Radar - Kem St DATE:05/22/2015
PROJECT: Construction Package No. 1 CONTRACT NO:HSR 13-06

CONTRACTOR: Atin: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Extra Work at Agreed Lump Sum

The Contractor shall utilize ground-penetrating radar (GPR) to provide subsurface images of Kemn Street at Ofelia's Barber
Shop/Restaurant, Dick's Store, and various other locations along Kern Street in line with the two previously names businesses. The
Contractor is to geo-reference and map the locations where GPR information is gathered and submit a report of the findings to the
Authority.

The Contractor shall provide the necessary traffic control as required and in coordination with the City of Fresno.

For this work the Contractor shall receive and accept the agreed lump sum price of $9,567.91. This sum constitutes full and complete
compensation for providing all labor, materials, equipment, tools and incidentals including all markups by reason of this change.

There will be no time adjustment due to this change order as the work involved does not affect the controlling operation(s).

Time

pco Payment o o eription Quantity Usis ™' NetAmoum  Adj.
Item Frice (Days)

0209 00001 Ground Penetrating Radar Services-Kem St. 10 LS  $9,567.91 $9,56791 0
Total: $9,567.91 0

ATTACHMENTS: N/A
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CALIFORNIA CHANGE ORDER

High-Speed Rail Authority (CO) CO No.: 00041
TITLE: Ground Penetrating Radar - Kern St DATE: 05/22/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order inctuding, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor‘s Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change QOrder is falsely represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is justified as to
entitlement and amount of money and’/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor’s claim is falsely represented.

Subcontracter's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are swom certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tuter Perini/Zachry/Farsons, 8 Jeint Venture

Acceptance by
Signature i Date
Jim Laing - Project Manager/Director
f g- £ 5/59—/ Do
Cu( 914111 Hi Sp@ Rg{l Authority
Suta’mltted by

» Date
- John C. Lee - D-B Oversight Manager X /Zél/j-
Recommenfled by

S:W Date
e Hugo Mejia - Design & Construction Manager 2L/7
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